
MILLIE AND SEVERSON, INCORPORATED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES NO. 37 

Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 
Jobsite 
August 24, 2005 

Present: Timur Tecimer- Overton Moore 
Stephane Wandel, Dennis Carlson, Mario Stavale- Boeing Realty Corp. 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang, Jon Severson- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 37 
37.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day construction duration 
beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 
follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11,2005 shows completion date of 
September 30, 2005. 

4. New schedule dated July 15, 2005 shows the completion date of 
October 10, 2005. Contractual completion date is October 12, 2005 

including the 12 rain delays. Environmental work at site increased 
from (40) forty to (63) sixty days due to added piping. 

5. Charles to update schedule. When all North and South piping work 
are completed. 

1. Delays: Rain (January 28, 2005). 

Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
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Project Meeting Minutes No. 37 
August 24, 2005 

37.1 Continued ... 

Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 

37.2 Current Schedule Impact Issues: 

A. Excess dirt onsite. 
618105 
6115105 

6122105 

6129105 

716105 

7113105 

7120105 
8110105 
8117105 

8124105 

Dirt haul off starting on Friday, June 10, 2005 to Seal Beach. 
A total of+ I- 5,000 yds were hauled to Seal Beach on June 10, 
2005, June 13, 2005, and June 14,2005. There are 
approximately 700 yds. excess dirt (Tait to provide accurate 
quantity) left on jobsite. Tait to topo and provide suggestions 
to loose excess dirt onsite. 
Awaiting Tait's design and suggestions. Earthwork at south 
side stopped. 
Received suggestions and plans from Tait. Charles and Boeing 
to review. 
All excess dirt to be stockpiled next to truck ramp starting on 
August 9, 2005. 
Stephane suggested a 3-way split on export cost for the 
remaining excess dirt between Millie and Severson, Haley & 
Aldrich and Tait. 
No change in status. 
res to provide pricing for export to dump site. 
Three (3) options of export were provided to Boeing for review. 
We would like to export on September 6, 2005. 
Stephane to decide by August 31, 2005. 

B. Schedule impact on south side due to additional environmental piping add. 
7 I 6105 The environmental work will be complete by August 9, 2005 at 

N, W, and S sides. The truck apron area will be completed by 
September 1, 2005. 

7113105 Truck apron environmental work to complete by September 6, 
2005. 

813105 

8110105 
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Scott Zachary indicated the south area piping will extend to 
August 19,2005. 
South and North area piping to complete concurrently on 
August 22, 2005. 
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Project Meeting Minutes No. 37 
August 24, 2005 

37.3 Jobsite Activities: 

A. Environmental work on-going. 

B. West driveway demolition completed. 

C. Grader commenced on August 24, 2005. 

D. Glass and metal on-going. The remaining glass material to arrive on August 
31,2005. 

E. Site concrete to commence next week. 

F. Asphalt to commence on September 6, 2005. 

G. T.l. office work on-going. 

Forward from Job Meeting No. 36-8/17/05 
36.4 Floyd to provide asphalt inspection company. 

8 j 24/05 Koury Enigneering 

36.5 Dave Harper to call landscape Architect to walk job and identify all trees/shrubs 
relocation due to environmental piping underground. 

36.6 Scott Z. to provide details of curbs/ramps at vent enclosure to Dave Harper. 

Forward from Meeting Minutes No. 35-8/10/05 
35.4 City inspector will not provide inspection for the 2" electrical conduit on east 
- property line. He.claims that this is a DWP inspection item due to work not shown 

on "DWP red-line" plan. Dave Harper to call Moote Group to resolve. 
8/17/05 Scott Z. to work directly with B.D.B., Inc. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 

Safety: 

3/9/05 
3/16/05 

6/22/05 
7/6/05 

7/13/05 
7/20/05 

Awaiting pricing. 
Pricing will not be available until truck apron well construction 
commences. 
Pricing to be available in (2) two weeks. 
Scott Z to provide price on next meeting along with costs on repair to 
well #133. 
Price to be available next week. 
Price to be available on August 9, 2005. 

a. Incident/ Accident: 
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Project Meeting Minutes No. 37 
August 24, 2005 

8.5 Continued ... 

b. 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 

2005. Haley & Aldrich and Dennis Carlson was notified immediately and 

secured. 

2. One (1) environmental pipe at office area was damaged and repaired on 

April12, 2005. It was installed too shallow at the footing. 

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be 

complete in a few days. 

4. WDC hit the power lines at east property line on June 20, 2005. No injuries 

and damages. 

5. One underground pipe was hit by B.D.B. Incorporated close to the front entry 

on August 22,2005. Repair work was completed on the same day. No 

injuries. 

Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April 20, 2005. 

14. April 26, 2005. 
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Project Meeting Minutes No. 37 
August 24, 2005 

8.5 Continued ... 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19, 2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 

21. June 14, 2005. 

22. June 22, 2005. 

23. June 29, 2005. 

24. July 7, 2005. 

25. July 12, 2005. 

26. July 20, 2005. 

27. July 27, 2005. 

28. August 3, 2005. 

29. August 10, 2005. 

30. August 17, 2005. 

31. August 24, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Floyd Younkin - Overton Moore 
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Project Meeting Minutes No. 37 
August 24, 2005 

e-mail: 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Timur Tecimer- (ttecimer@omprop.com) 

Floyd Younkin- (fyounkin@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 
29-Aug-05 

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFiNo 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
0 
m 

I 

(") 
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MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 
------·-

020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 ,-..II. I ,-.."" .. 1 C""T"r"'r-1 ,-...1""\JI.IC'"T"nl I 
\...r/"\L.\...rVI''I VI C:t:.L. VVI'I..::II n.u DETAIL 6/SD4 GIRDER TO COLUf\.1N No 3/1/05 3/3/05 3/2/05 

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05 

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3/7/05 

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 

028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANELIZED STRUCTURES I SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05 

041 
ttl 

PENNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05 

0 
m 

I 
042 PANELIZED STRUCTURES, TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05 
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- -----~------ -· -~----------~ --- --·-~--~----- ---- -----·-----~-- ----------------- --

MIS Vendor Name Issue Stopped Work 
RFINo 

043 B.D.B. ELEC/INC. PANEL BOARD "PH" No 

044 B.D.B. ELEC/INC. FIXTURE FX-D No 

(\A 1: 
v ..... PANELIZED STRUCTURES, DETAIL SD-4 #15 No 

046 HALLIN AND HERRERA, INC PUMP ROOM Yes 

047 TRANSFORMER VS. BUILDING SIGN & SIDEWALK Yes 

048 EMBED PLATE AND ROOFING MATERIAL No 

049 RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN No 

WAREHOUSE 

050 PHOTO CELL FOR WALL PACKS No 

051 NORTH WALL AT STAIR #2 No 

052 WAREHOUSE PAINT COLOR No 

053 SUPPORTS AT RESTROOM COUNTER TOPS No 

054 B.D.B. ELEC/INC. ELECTRICAL FOR LANDSCAPE CONTROLLER No 

057 B.D.B. ELECIINC. MOUNTING OF TRANSFORMER "T-1" No 

Process Required Response Bulletin ID 

6/22/05 6/24/05 

6/23/05 6/24/05 

6/30/05 7/5/05 

6/30/05 7/5/05 7/18/05 

6/30/05 7/6/05 7/18/05 

6/30/05 7/6/05 

7/8/05 7/11/05 7/18/05 

7/11/05 7/18/05 7/19/05 018 

7/12/05 7/14/05 7/18/05 

7/12/05 7/18/05 7/18/05 

7/12/05 7/15/05 7/18/05 

7/19/05 7/20/05 

7/25/05 7/25/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 
PD = Product Data R =Revise and Resubmit (Rejected) 
MD = Mix Designs P =Pending 

29-Aug-05 
s =Samples C= Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHlTECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 114/2005 1/712005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 12/23/2004 11512005 1114/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 
12/23/2004 115/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY -BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 116/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 1/2112005 1124/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 1114/2005 1/21/2005 1124/2005 A 

014 008 0 FML LININGS, IN PO: PRODUCT DATA & INSTALLATION 1/14/2005 i/21/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PO: ARCADIA HARDWARE 12/28/2004 1/5/2005 112112005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PO: MIX DESIGN #62131- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PO: MIX DESIGN #1227- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PO: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41 -GROUT 12/29/2004 12/30/2004 114/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1114/2005 A 

ttl MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SO: FIRE PROTECTION PLANS. 1112/2005 A 

I 

(") 
en 
I 
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CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 
- --~~-----~--~--------

-· 

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - 1124/0 1113/2005 1127/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HV AC PRODUCT OAT A (HP, 1128/0 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: I-IV AC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HV AC 
2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SO: TRUSS JOIST SHOP ORA WINGS 1117/2005 1124/2005 1127/2005 A 

070 021 0 G.M.A. CONSTR PO: TRUSS JOIST PRODUCT DATA 
1/17/2005 1/24/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PO: SKYLIGHTS 
2/11/2005 3/17/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1127/0 1118/2005 113112005 R 

030 024 0 B.D.B. ELEC/INC. PO: LIGHT FIXTURE PRODUCT DATA. 1/27/0 I /18/2005 1/31/2005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
1/21/2005 3/18/2005 3/21/2005 A 

050 026 0 WEST COAST DO SO: ROLL UP DOOR 
1/24/2005 1/27/2005 1127/2005 A 

101 027 0 DOCK PROS INC PO: DOCK BUMPERS 
1125/2005 2/1/2005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 
1/25/2005 1/28/2005 1/28/2005 A 

021 029 0 SANDERS& WO S: FRAZEE- COAST POINTE 
1/25/2005 1/28/2005 1/28/2005 A 

021 030 0 SANDERS& WO S: FRAZEE- BALSAM BASH 
1125/2005 1128/2005 1/28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 
1/25/2005 1/28/2005 1128/2005 A 

021 032 0 SANDERS& WO S: FRAZEE- WILDCAT 
1125/2005 1/28/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL PO: TOILET PARTITIONS 
1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL PD: TOILET PARTITIONS 
211112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PO: TOILET ACCESSORlES 
1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL PD: TOILET PARTITION COLOR CHART 1128/2005 2/21/2005 R 

029 
ttl 

035 I GLOBAL STEEL PO: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A 

0 032 036 0 m AMERICAN CON PD: PLUMBING FIXTURES 
2/2/2005 2/14/2005 2/16/2005 A 

I 

(") 
en 036 037 0 ARCHITECTURA S: CLEAR WHITE BIRCH WOOD 

2/2/2005 2/7/2005 2/7/2005 A 

I 
0 
0 
CD 

""' .... 
CD 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

-~---·----
------ -·-~~----

035 038 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 
217/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PD: HYDRAULIC CALCULA T!ONS -
2/712005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS -
217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 
2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 
217/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP ORA WING 2/8/2005 2/1712005 2/17/2005 A 

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 
2/11/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 
2/11/2005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 
2/11/2005 2/2112005 2/23/2005 A 

MED!PO!NT COLOR #87704 

090 047 0 UNIVERSAL ME S: VPI WALL BASE COLOR 14 
2/1112005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP ORA WINGS 
2/18/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 
2/18/2005 3/29/2005 A 

030 050 0 B.D.B. ELEC/!NC. S: (SPECS.) SWITCHGEAR AND 
2/21/2005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" V!SETON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, SD: GLASS SHOP DRAWING 
3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3117/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PD: LANDSCAPE & IRRIGATION 
3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 
4/1/2005 4/7/2005 A 

040 057 0 PANELIZED STR SD: J I, J2, J3 AND J4 DESIGN 
4/26/2005 51412005 5/5/2005 A 

DRAWINGS. 

ttl 
0 040 058 0 PANELIZED STR S: DESIGN CALCULATIONS 

4/26/2005 5/4/2005 5/5/2005 A 

m 
I 

(") 050 059 0 WEST COAST DO SD: ROLL UP DOOR 
6/9/2005 p 

en 
I 

0 
0 048 060 
CD 

0 BUlL T RITE FEN S: TAN SLAT 
6/22/2005 6/22/2005 A 
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Trade Seq. Rev. Spec 

021 061 0 

038 062 0 

Subcontractor Submittal Description 

SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 

EUROCRAFT CA SD: CABINET 

Location DateRequired 5ubmitted Returned Back to Sub Status 

7/19/2005 8/11/2005 8112/2005 A 

8/2/2005 8111/2005 8/12/2005 A 
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